

CLASSIFICATION SECRET

CENTRAL INTELLIGENCE AGENCY
INFORMATION REPORT

REPORT

CD NO.

25X1

COUNTRY East Germany

DATE DISTR 1 February 1954

SUBJECT 1954-1955 Schedule for Development Projects by Scientific-Technical Office No. 3 of SAG/Label

NO OF PAGES 2

PLACE ACQUIRED

NO OF ENCLS LISTED BELOW

25X1

DATE OF INFO

SUPPLEMENT TO REPORT

25X1

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF TITLE 18, SECTION 793 AND 794 OF THE U.S. CODE, AS AMENDED. ITS TRANSMISSION OR REVELATION OF ITS CONTENTS TO OR RECEIPT BY AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW. THE REPRODUCTION OF THIS DOCUMENT IS PROHIBITED.

THIS IS UNEVALUATED INFORMATION

25X1

1. The High Frequency Department of the Scientific-Technical Office for the Construction of Devices (WTD) (MT-3) of SAG/Label established the following schedule for its development work in 1954 and 1955:

- a. Project: Installation for the Measurement of the Statistical Qualities of Atmospheric Disturbances.
 - Completion date--4th quarter 1955.
 - Duration of work--24 months.
 - Number of persons to be employed--12
 - Total cost--1,700,000 DME
 - 1954 cost--800,000 DME
 - 1955 cost--900,000 DME
- b. Project: Instrument for the Registration of the Form of Atmospheric Disturbances. 1
 - Completion date--3rd quarter 1955
 - Duration of work--18 months.
 - Number of persons to be employed--4.
 - Total cost--200,000 DME
 - 1954 cost--250,000 DME
 - 1955 cost--150,000 DME
- c. Project: Equise-Oscilloscope.
 - Completion date--3rd quarter 1955.
 - Duration of work--18 months.
 - Number of persons to be employed--6
 - Total cost--550,000 DME
 - 1954 cost--200,000 DME
 - 1955 cost--350,000 DME
- d. Project: Rectangular Pulse Generator. 2
 - Completion date--3rd quarter 1955.
 - Duration of work--18 months.
 - Number of persons to be employed--4.
 - Total cost--550,000 DME
 - 1954 cost--200,000 DME
 - 1955 cost--350,000 DME

25X1

CLASSIFICATION SECRET

STATE	NAVY	NERO	DISTRIBUTION	OPR EV	OSI
ARMY	AIR	FOR		X	

25 YEAR RE-REVIEW

SECRET

25X1

-2-

- e. Project: Simple Goniometer (one piece).
Completion date--2nd quarter 1955.
Duration of work--15 months.
Number of persons to be employed--4.
Total cost--350,000 DEM
1954 cost--200,000 DEM
1955 cost--150,000 DEM

2.

these projects will be carried out for the Russians, even if the Office should be returned to the Germans when all the SAG's are returned to the East German economy.

25X1

25X1

-2-

SECRET